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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

October 31, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000803 - Sun Valley Watershed - Sun Valley Park Drain and 
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., in 
amount of $15,500.00. 

 
Project ID No. FCC0000827 - Los Angeles River Repair of Side Inlets, 
Canoga Park and Toluca Lake areas of the City of Los Angeles (3), 
Repipe-California, Inc., in amount of $13,000.00. 
 
Project ID No. FCC0000861 - Sun Valley Watershed - Tuxford Drain, Sun Valley 
area of the City of Los Angeles (3), Mike Bubalo Construction Co., Inc., in 
amount of $41,000.00. 
 
Project ID No. FCC0000904 - Rubio Wash - Storm Drain No. 1 Channel Cover, 
vicinity of Pasadena (5), Reyes Construction, Inc., in amount of $22,501.00. 
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Project ID No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase II) and Project 
No. 3881, Unit 1-Line E, Cities of Los Angeles and West Hollywood (3), Colich 
Construction L.P., in amount of $115,000.00. 
 
Project ID No. FCC0001005 - Project Nos. 406, 603, and 1601, Azusa - Invert 
Repair, City of Azusa (1), Buso Constructors, Inc., in amount of $70,300.00. 
 
Project ID No. FCC0001014 - Los Angeles River - Riverfront Project, Cities of 
Bell and Cudahy (1), Environmental Construction, Inc., in amount of $10,000.00. 
 
Project ID No. FCC0001018 - Miscellaneous CDR 524 - Upgrade CMP, vicinity of 
La Crescenta (5), Sancon Technologies, Inc., in amount of $7,135.00. 
 
Project ID No. FMD0001043 - Catch Basin Cleanout 2005, Santa Clara River 
Watershed, et al., vicinities of Westlake Village, Palmdale, and Santa Clarita 
(3 and 5), J & G Maintenance, in amount of $7,521.50. 
 
Project ID No. FMD0003081 - Catch Basin Cleanout 2006, Los Angeles River 
Watershed, vicinities of Commerce, Compton, Hidden Hills, Long Beach, and 
Pasadena (All), Ron's Maintenance, in amount of $10,290.00. 
 
Project ID No. RDC0011034 - Beverly Boulevard over Rio Hondo Channel, Cities 
of Montebello and Pico Rivera (1), MCM Construction, Inc., in amount of 
$18,000.00. 
 
Project ID No. RDC0014810 - As Needed Traffic Signal Construction, 2005-06, 
various unincorporated areas throughout Los Angeles County (All), Terno, Inc., in 
amount of $89,974.49. 
 
Project ID No. WRDD000011 - San Gabriel Dam and Reservoir Post-Fire 
Sediment Removal, vicinity of Angeles National Forest (5), Barnard Construction 
Company, Inc., in amount of $1,452,983.58. 
  

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work, which I ordered for Project ID Nos. FCC0001014, FCC0001018, and 
FMD0001043. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits, which are required to complete Project ID Nos. FCC0000803, FCC0000827, 
FCC0000861, FCC0000904, FCC0000970, FCC0001005, FCC0001014, FMD0003081, 
RDC0011034, RDC0014810, and WRDD000011. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $7,135.00 to 
$1,452,983.58. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
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CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\10-31-06.doc 
 
Enc. 13 
 
cc:  Chief Administrative Office 
 County Counsel 

 Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK 
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3, 
Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Construction of two stormwater infiltration basins and a reinforced concrete pipe storm 
drain, installation of stormwater treatment and telemetry systems, and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Install 10 New Local Depressions  $  8,000.00 
(2) Signage Installation  5,000.00 
(3) Additional Electrical Installation   2,500.00 
 
 Total  $15,500.00 
 
Description of Changes: 
 
(1) In order to meet existing field conditions, ten new local depressions will be 
constructed to properly drain water in the street.  This work is not shown on the plans. 
 
(2) In order to better inform the community about this project, it will be necessary to 
install six informational signs. 
 
(3) To meet the intent of the design and improve operational safety, it will be 
necessary to install a main breaker kit in the existing breaker panel.  
  
The costs for the above three Items were negotiated as provided in Subsection 3-2 of 
the contract specifications. 
 
Thirty-five additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
  Original contract amount $5,223,300.00 
 Changes in work previously approved 
    by the Board  567,285.93 
 Change in work to be authorized       15,500.00 
 
 Revised contract amount $5,806,085.93 

 
HK:ss 
O:\Projects\Programs - Flood\SunValleyParkMultiuseProjects (FCC0000803)\Changes\CIW14.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 31, 2006  
 
 
 
PROJECT ID NO. FCC0000827, LOS ANGELES RIVER  REPAIR OF SIDE INLETS (in 
the Canoga Park and Toluca Lake areas of the City of Los Angeles), Supervisorial 
District 3, Contractor:  Repipe-California, Inc. 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing corrugated metal pipe, and other 
appurtenant work.  
 
Change in Work: 
 
Mortar Removal  $13,000.00 
 
Description of Change: 
 
During pre-video inspection and cleaning, mortar build up was discovered in several 
side inlets on the project.  It will be necessary to remove this material prior to lining the 
inlets. This work is not shown on the plans. 
 
The cost for this Item will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  
 
Nine additional working day will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $705,372.00 
Changes in work to be authorized   13,000.00 

 
Revised contract amount $718,372.00 

 
HK:en 
O:\PROJECTS\PROGRAMS - FLOOD\LOSANGELESRIVERREPAIROFSIDEINLETS (FCC0000827)\CHANGES\CIW1.DOC 
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CHANGE IN WORK (AUTHORIZE)  
October 31, 2006  
 
 
 
PROJECT ID NO. FCC0000861, SUN VALLEY WATERSHED - TUXFORD DRAIN 
(in the Sun Valley area of the City of Los Angeles), Supervisorial District 3,  
Contractor:  Mike Bubalo Construction Co., Inc. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures, a low-
flow diversion system, a reinforced concrete storage box, landscaping, and other 
appurtenant work. 
 
Changes in Work: 
 
(1)  Install Traffic Signal Loops   $16,000.00 
(2)  Protection of Utilities and Modification to Shoring   25,000.00 
 
 Total  $41,000.00 
 
Description of Changes: 
 
(1) In order to relieve traffic congestion caused by the closure of the intersection of 
San Fernando Road and Tuxford Street, it will be necessary to have the contractor 
install 14 traffic signal loops at the intersection of San Fernando Road and Penrose 
Street.  This work is not shown on the plans. 
 
(2) During excavation, the contractor encountered an unmarked utility which required 
additional efforts to protect it in place.  Also, a 48-inch waterline must be supported.  
Modification to the shoring is necessary to accommodate these changes.  It will be 
necessary to compensate the contractor for the costs incurred. 
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Three additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $3,497,690.00 
 Changes in work to be authorized      41,000.00 

 
Revised contract amount $3,538,690.00 

 
RE:en 
O:\Projects\Programs - Flood\SunValleyWatershed-TuxfordDrn (FCC0000861)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE)  
October 31, 2006  
 
 
 
PROJECT ID NO. FCC0000904, RUBIO WASH - STORM DRAIN NO. 1 CHANNEL 
COVER (in the vicinity of Pasadena), Supervisorial District 5, 
Contractor:  Reyes Construction, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete soffit to cover an existing channel, placement of fill 
material, and other appurtenant work.  
 
Changes in Work: 
 
(1) Additional Yard Drains  $18,000.00 
(2) Repair Crack at Construction Joint   2,800.00 
(3) Additional Spall Repair    1,701.00 
 
 Total $22,501.00 
 
Description of Changes: 
 
(1) In order to properly discharge runoff water into the existing channel, it will be 
necessary to construct six additional yard drains.  This work is not shown on the plans. 
 
(2) It will be necessary for the contractor to repair an existing crack at a construction 
joint.  This work is not shown on the plans. 
 
(3) It will be necessary for the contractor to repair additional spalling within the limits of 
the project.  This work is not shown on the plans. 
 
Four additional working days will be required because of these changes. 
 
The costs for Items 1 and 3 will be based on contract unit price.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
 
 
 
 
 
 
 

-4A- 



 

Revised Contract Amount: 
 
 Original contract amount $663,792.00 

Changes in work to be authorized   22,501.00 
 

Revised contract amount $686,293.00 
 
AD:ss 
O:\Projects\Programs - Flood\RubioWashStormDrnNo.1 (FCC0000904)\Board\CIW1,2&3.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 31, 2006  
 
 
 
PROJECT ID NO. FCC0000970, HOLLYHILLS DRAIN, UNIT 8B (PHASE II) AND 
PROJECT NO. 3881, UNIT 1-LINE E (Cities of Los Angeles and West Hollywood), 
Supervisorial District 3, Contractor:  Colich Construction, L.P. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures; 
dewatering, treatment, and disposal of groundwater; and other appurtenant work. 
 
Change in Work: 
 
Additional Cost for Equipment and Maintenance  
of Modified Dewatering System $115,000.00 
  
Description of Change: 
 
It will be necessary to compensate the contractor for the extra work and cost to maintain 
the modified dewatering and treatment system used to handle the additional 
groundwater encountered at the project site.  The extent of groundwater treatment 
exceeds the requirements included in the specifications.  Accordingly, the system was 
modified to handle additional groundwater output from 60,000 to 400,000 gallons per 
day.  The work also included standby time, while the system was being modified. 
 
The cost for this work was based on time and materials as provided in Subsection 3-3 of 
the contract specifications. 
 
Thirty additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $12,102,248.00 
 Changes in work previously approved  
    by the Board  352,588.56 
 Change in work to be authorized        115,000.00 
  
 Revised contract amount $12,569,836.56 

 
HK:ss 
O:\Projects\Programs - Flood\HollyhillsDrnU8BPHII&Proj3881U1LnE (FCC0000970)\Changes\CIW6.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 31, 2006 
 
 
 
PROJECT ID NO. FCC0001005, PROJECT NOS. 406, 603, AND 1601, AZUSA - 
INVERT REPAIR (City of Azusa), Supervisorial District 1 
Contractor:  Buso Constructors, Inc. 
 
Project Description: 
 
Invert repair of existing reinforced concrete pipes and other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities $70,300.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The increase in 
contract price reflects the net adjustments due to variations between estimated bid 
quantities and actual quantities.  
 
The costs for this work will be based on contract unit prices.  
 
Seven additional working days will be required because of these changes 
 
Revised  Contract Amount: 
 
 Original contract amount $367,544.00 
  Changes in Work to be authorized    70,300.00 
 
 Revised contract amount $437,844.00 
 
PMT:lgm 
O:\Projects\Programs - Flood\ProjectNos.406,603and1601AzusaInvertRepar (FCC0001005)\Board\CIW1.doc 
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CHANGE IN WORK (RATIFY) 
October 31, 2006 
 
 
 
PROJECT ID NO. FCC0001014, LOS ANGELES RIVER - RIVERFRONT PROJECT 
(Cities of Bell and Cudahy ), Supervisorial District 1,  
Contractor:  Environmental Construction, Inc. 
 
Project Description: 
 
Installation of irrigation systems, river rock paving, tubular steel fences, and gates; 
planting of trees, groundcovers, and shrubs; painting of parapet walls and concrete 
masonry walls; and other appurtenant work. 
 
Change in Work: 
 
Bike Path Detour   $10,000.00 
 
Description of Change: 
 
It will be necessary to have the contractor provide signs and barricades for the bike path 
closure and detour required to construct this project.  This work is not included in the 
project specifications. 
 
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $1,945,247.00 
 Change in work to be ratified      10,000.00 

 
Revised contract amount $1,955,247.00 

 
RE:en 
O:\Projects\Programs - Flood\LARiverRiverfrontProject (FCC0001014)\Board\CIW1.doc 
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CHANGE IN WORK (RATIFY) 
October 31, 2006 
 
 
 
PROJECT ID NO. FCC0001018, MISCELLANEOUS CDR 524 - UPGRADE CMP 
(in the vicinity of La Crescenta), Supervisorial District 5,  
Contractor:  Sancon Technologies, Inc. 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing corrugated metal pipe; replacement of 
corrugated metal pipe with reinforced concrete pipe; and other appurtenant work. 
 
Changes in Work: 
 
(1) Remove and Replace Catch Basin Top $4,600.00 
(2) Remove and Replace Transition Box Top $2,535.00 
 
 Total $7,135.00 
 
Description of Changes: 
 
(1) The pipe to be lined in Glenwood Avenue is larger than shown on the plans.  As a 
result, it will be necessary to remove the top of the catch basin to allow access to the 
pipe.  The top of the catch basin will be replaced upon completion of the work. 
 
(2) It will be necessary to remove the top of an existing transition box to allow for 
proper lining of the pipe in Abella Street.  The top of the transition box will be replaced 
upon completion of the work.  
 
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
  
No additional working days were required because of the changes. 
 
Revised Contract Amount: 
 
 Original contract amount  $227,879.00 
 Changes in work to be ratified      7,135.00 
 
 Revised contract amount  $235,014.00 
 
CJV:ss 
O:\Projects\Programs - Flood\Misc.CDR524UpgradeCMP (FCC0001018)\Board\CIW1and2.doc 
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CHANGE IN WORK (RATIFY) 
October 31, 2006 
 
 
 
PROJECT ID NO. FMD0001043, CATCH BASIN CLEANOUT 2005, SANTA CLARA 
RIVER WATERSHED, ET AL. (in the vicinities of Westlake Village, Palmdale, and 
Santa Clarita), Supervisorial Districts 3 and 5, Contractor:  J & G Maintenance 
 
Project Description: 
 
Clean out 8,611 catch basins at various locations in the County. 
 
Changes in Work: 
 
Variations in Bid Quantities $7,521.50 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
The cost for this work is based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $264,788.25 
 Changes in work previously approved 
       the Board 2,599.25 
 Changes in work to be ratified     7,521.50 
 
 Revised contract amount $274,909.00 
 
HH:ss 
O:\Projects\Flood Maintenance\CatchBasins2005\SantaClaraRiverWatershed (FMD0001043)\Board\CIW#02.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 31, 2006 
 
 
 
PROJECT ID NO. FMD0003081 CATCH BASIN CLEANOUT 2006, LOS ANGELES 
RIVER WATERSHED (in the vicinities of Commerce, Compton, Hidden Hills, 
Long Beach, and Pasadena), All Supervisorial Districts, Contractor:  Ron's Maintenance  
 
Project Description: 
 
Clean out 37,000 catch basins at various locations in the Los Angeles River Watershed 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  7,740.00 
(2) Additional General Liability Insurance  2,550.00 
 
 Total $10,290.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to reimburse the contractor for the cost to list each participating 
City individually as additional insured under the contractor’s general liability insurance 
coverage.  The Cities will reimburse the County for this additional cost. 
 
The cost for Item 1 was based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  No additional 
working days were required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $336,879.00 
 Changes in work to be authorized   10,290.00 
 

Revised Contract Amount $347,169.00 
 
HH:ss 
O:\Projects\Flood Maintenance\CatchBasins2006\LosAngelesWatershed (FMD0003081)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 31, 2006 
 
 
 
PROJECT ID NO. RDC0011034, BEVERLY BOULEVARD OVER RIO HONDO 
CHANNEL (in the Cities of Montebello and Pico Rivera), Supervisorial District 1, 
Contractor:  MCM Construction, Inc.  
 
Project Description: 
 
Reconstruction and widening of a bridge and adjacent roadway, installation of traffic 
signals and street lights, and other appurtenant work. 
 
Change in Work: 
 
Supply and Install Mechanical Couplers $18,000.00 
 
Description of Change: 
 
It will be necessary to use mechanical couplers to splice the reinforcing steel bars 
(rebar) in the proposed footings at pier 5 and both abutments of the bridge.  Shoring 
panels at those locations prevent the rebar from being spliced using the standard 
method shown on the plans. 
 
The cost for this work will be based on time and materials as provided in Subsection 3-3 
of the contract specifications.  One additional working day will be required because of 
this change. 
 
Revised Contract Amount: 
 

Original contract amount $8,956,100.05 
 Change in work to be authorized      18,000.00 
 

Revised Contract Amount $8,974,100.05 
 
HH:en 
O:\Projects\Programs - Road\Bridge\BeverlyBlOverRioHondoChannel (RDC0011034)\Board\CIW#1.doc 

 
 
 
 
 
 
 
 

-11- 



 

CHANGE IN WORK (AUTHORIZE) 
October 31, 2006  
 
 
 
PROJECT ID NO. RDC0014810, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION, 
2005-06 (in various unincorporated areas throughout Los Angeles County),  
All Supervisorial Districts, Contractor:  Terno, Inc. 
 
Project Description: 
 
Installation of traffic signals on an as-needed basis. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $12,603.01 
(2) Install Berm, Retaining Wall, and Guard Post 271.48 
(3) Internally Illuminated Street Name Signs 2,100.00 
(4) Purchase and Supply Materials    75,000.00 
 
 Total $89,974.49 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Your Board previously approved a change in work to have the contractor install an 
asphalt concrete berm, retaining wall, guard post and replace a damaged traffic signal 
pole at the intersection of The Old Road and Calgrove Avenue.  The cost of the work 
will exceed the original estimate by the amount shown. 
 
(3) It will be necessary to have the contractor remove four internally illuminated street 
name signs and reinstall them onto the new mast arms at the intersection of Colorado 
Boulevard and Michillinda Avenue. 
 
(4) It will be necessary to have the contractor purchase and supply materials such as 
anchor bolts, controller cabinets, and traffic signal poles in order to construct the project 
in accordance with the plans.  These materials were originally scheduled to be provided 
by the County, however, we could not obtain them to meet the contractor’s schedule. 
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The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 through 
4 will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $2,846,997.42 
Changes in work previously  
   approved by the Board       79,568.75 
Changes in work to be authorized      89,974.49 
 
Revised contract amount $3,016,540.66 

 
RE:en 
O:\Projects\Special\AsNeededTrafficSignalConst2005-06(RDC0014810)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE)  
October 31, 2006  
 
 
 
PROJECT ID NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE 
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest), Supervisorial District 5, 
Contractor:  Barnard Construction Company, Inc. 
 
Project Description: 
 
Removal and disposal of sediment, organic material, and trash from a reservoir.  
 
Change in Work: 
 
Price Escalation Adjustment   $1,452,983.58 
 
Description of Change: 
 
The contract specifications require contract unit prices for several bid items to be 
adjusted on an annual basis based on the Consumer Price Index for the Los Angeles 
area.  The contract started in 2004, and it is anticipated that the work will be completed 
in November 2006.  Accordingly, we have made the necessary price adjustments for 
these bid items for Years 2005 and 2006.  The total price escalation adjustment is 
shown above. 
 
Revised Contract Amount: 
 
 Original contract amount $34,170,000.00 

Changes in work previously approved 
   by the Board  1,907,007.19 
Change in work to be authorized        _1,452,938.58 

 
 Revised contract amount $37,529,945.77 
 
AD:en 
O:\Projects\Programs - Flood\SanGabrielDams&ReservoirsSedimentRemoval (WRDD000011)\Board\CIW 7&7a.doc 
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